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Hydropower Project located in the Himalayas

Reservoir volume: 1,581 Mm3; Dam: CFRD, 220 m high; Energy: 3,400 GWh/year

Number of powerhouses: 2; Main powerhouse: 600 MW, located at 14 km from the
reservoir; second powerhouse: 35 MW, located at the dam toe

Headrace tunnel to main PH

13.3 km length; alignment N-NE to S-SW

Lithotypes are quartzites, phyllites, gneiss, mica-schists, marble-calcareous rocks
Contact between lithotypes not well identified

Maximum rock cover of 1,360 m

Medium-weak strength of some rocks (i.e. phyllites)

Squeezing problems anticipated considering the ratios between rock mass strength and
in situ stresses

| &~
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THE PROJECT
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Progressive
dis'rgnces {m |0

800 1200 1600 2000 2400 2800 3200 3600 4000 4400 4800 5200 5600 6000 6400 66800 7200

7600 8000 8400 HBO0 9200 9600 10000 10400 10800 1200 11600 12000 12400 12800 13200 13600

Extension [m]

2206

491

2680

100 407 100

Max Overb. (m)

1097

981

832

740 747 748

Gealogy (-]

Ph

Gn

Ph

Thrust Mb-0 Thrust

ucs (MPa)

60

175

60

65 75 65

GS1[-)

50

45

50

25 45 25

mi (-]

7

25

7

1% 9 1

0 (m)

Sectio

Permanent Support System: reinforced Concrete Lining

02

0.2

Section Type

02

0102 04

spli: Temporary Support System: rock Bolts (B), fiber reinforced Shotcrete (Sfr) and Reinforced Ribs of Shotcrete (RRS)

USD/m

Unit cost

22,100
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HE PROBLEM

How to estimate a reasonable amount of contingency cost of the tunnel
to be included in the project budget, due to uncertainties present in:

* Extent of geological formations
* Geo-mechanical conditions (rock mass strength / in situ stresses)

* Potential strike of events during construction:

o
e

— Rockfall and collapse

— Squeezing
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HE SOLUTION

Cost Model & Monte Carlo Simulations
Including variables treated as random (with uniform distributions):

* Position of limits between the 14 geological stretches

* % length of each geological stretch (14) affected by each kind of event (3)
* 9% cost increase per unit length associated with each event

Including variables treated as deterministic:

* Position of initial and end points of the tunnel (i.e. tunnel length is fixed)

* 9% use of each cross section, A to F (6), on each geological stretch (14)

* Cost per unit length of different cross sections, Ato F
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Numerical analysis of dams

THE SOLUTION
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Uncertainty in the position
of boundaries
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Quartzite
Phyllite
Gneiss
Marble & Dolomite

Micaschist & Gneiss - High overburden

b ;::Micaschist & Gneiss - Low overburden

e N i

E:Thrust zones
.. Fault zones
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: g S : 500

Progressive, 0
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PRSP YYRRPY YR Ty TTSMPYYERETY an s Wik
Base case Base case Uncertainty |; 736
Headrace tunnel - Geological zones length Progressive Range hrust Msh - Gn
m m m ' 150
Initial point 0 ol 50
Quartzites - Contact 611 611 =
Contact - Phyllite 132 743 130( ; 130 — Uniform [-65; +65]
Phyllite - Fault 1200 1943
Fault - Phyllite 60 2003 60 ‘th .
Phyllite - Thrust 2204 4207 500 i simulation
Thrust - Gneiss 593 4800 480 Random = -23
g;:ss - l;filf;;?t ‘:(9]; géz(l) :83 Base Case Progressive = 611 m
st - Phyllite 3 3 . . _
Phyllite - Thrust 2680 8280 100 Simulated PI’Og ressive = 588 m
Thrust - Marbles and Dolomites 100 8380 100
Marbles and Dolomites -Thrust 407 8787 100
Thrust - Micaschists and Gneiss 1 100 8887 100
Micaschists and Gneiss 1 - Micaschists and Gneiss 2 2463 11350 1000
Micaschists and Gneiss 2 - Final point 1950 13300 0
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HE SOLUTION

Uncertainty in geo-mechanical conditions

GRC and LDP have been adopted to analyze the dependency of rock-support pressure p,
to the tunnel radial convergence u, (RocSupport v4) and the distance from excavation
face. The main assumptions of this method are:

« a radial symmetry of the problem (i.e. circular tunnel, isotropic state of stress);

« an Hoek-Brown criterion with a peak and a post-peak behavior (Carranza-Torres,
2004);

 a rock modulus estimation based on Hoek, Carranza-Torres, Corkum (2002);
 a LDP based on Diederichs (2009).

Safety Factor, SF:

Support Strength
SF — pp g

Support Stress
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Numerical analysis of dams

HE SOLUTION

For each calculation (i.e. each geological stretch & each support section A-F) with the
GRC and LDP model, to try to cover uncertainties on the rock quality and in-situ stress
(the topographic profile, folding, faults), a Monte Carlo analysis with 1000 samples has
been carried out considering uniform distributions for GSI and p0. The results have been
expressed in terms of the variation of the Safety Factor (SF) against GSI and p0.
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Numerical analysis of dams

Uncertainty in geo-mechanical characteristics

R g o 8

HE SOLUTION

Insitustress =~~~ Insitu stress " " " lInsitustress © ~ ° ° °  Insitu stress

Probability of Failure: Y Section € Section D R
AirsdAj:;blug = ~ 83% ~ 61% ¥ 1% =0
mﬁ_‘f 100% —83% =17%  100% — 61% — 17% = 22% 100% — 1% — 17% — 22% = 60% 100% — 17% — 22% — 60% = 1%
Start chainage (km) | End chainage (km)| Length (m) | A(%) [B (%) | C (%) | D (%) | E (%) | F (%)

0+000 0+611 611 0.0% | 00% | 0.0% | 0.0% | 0.0%

0+611 0+743 132 0.0% | 0.0% | 0.0% | 0.0% | 0.0%

0+743 1+943 1200 26.2%| 4.1% | 0.0% | 0.0% | 0.0%

1+943 2+003 60 0.0% | 0.0% | 0.0% | 0.0% [ 0.0%

2+003 4+207 2204 32.4%| 39.7% | 22.2% | 0.0% | 0.0%

4+207 4+800 503 0.0% F 0.0% | 0.0%

4+800 5+291 491 0.4% | 0.0% | 0.0% | 0.0%

5+291 5+600 309 ) 0.0% | 0.0% | 0.0%

5+600 8+280 2680 ) | 14.6% | 0.0%

8+280 8+380 100 0.0% | 0.0%

8+380 8+787 407 0.0% | 0.0%

8+787 8+887 100 0.0% | 0.0%

8+887 11+350 2463 0.0% | 0.0%

11+350 13+300 1950 0.0% | 0.0%

ELECTROCONSULT
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Checking the results obtained with GRC — LDP simplified model with advanced
numerical analysis (Finite Difference Method, FLAC v8)

Models are plane strain; deconfinement factor (A) for each section obtained by the GRC-
LDP analysis; rock mass characterized by a Hoek-Brown criterion with peak and post-
peak; concrete lining characterized by the CEB-FIP Model Code 2010

B 25, L=4
spac.=2.0x2.

Sfr

th. = 150 mm

Deconfip

-58

ement Factor /lzﬁ%

piaasamnsnsRanynsy

---------------------------------
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Numerical analysis of dams

HE SOLUTION

Advanced Numerical Analyses with FDM (Finite Difference Method, FLAC v8)

The FD analyses allow to estimate the SF of temporary support system, the stresses in
the permanent lining and the leakage out of the tunnel.

Step:207737
Factor of Safety 1.08 -40-
Max. sheat'étéiin increment

Safety Factor, SF: -

~  6.00E-02 -424
e
B 120E01 7
= lgoEor ]
Support Strength o e
_ B o0l -45

S F = 2 20E-01 ]
Support Stress Eér:f;%fffi"';':giﬁgmﬁ*’z

M Axial Force on

o [ 2 X e 48

#1 (Liner) 9.0B4E+H05
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Numerical analysis of dams
THE SOLUTION Uncertainty related to events and the associated cost
1 Ratio of cost increase
i ICAMAME NS OV 0 O O DN O A 0 S Event respect the base case cost
£3 i N RN S : Min ] M=
i o5 - ; 2. |Collapse / Rockfall 0.00 1.00
_____ - |Excessive deformation (Squeezing) 0.00 0.50
Flood 0.00 0.20
Headrace tunnel Rockfall / Collapse Bl det'ormatlon Flood ki
: (Squeezing)
Geological zones
Min Max Min Max Min Max
Quartzites 0.00 0.10 0.00 0.05 0.00 0.20
Contact 0.00 0.20 0.00 0.10 0.00 0.20
Phyllite 0.00 0.15 0.00 0.20 0.00 0.10
Fault 0.00 0.20 0.00 0.20 0.00 0.20
Phyllite 0.00 015 0.00 0.20 0.00 0.10
Thrust 0.00 0.20 0.00 0.20 0.00 0.20
Gneiss 0.00 0.05 0.00 0.05 0.00 0.10
Thrust 0.00 0.20 0.00 0.20 0.00 0.20
Phyllite 0.00 0.15 0.00 0.20 0.00 0.10
Thrust 0.00 0.20 0.00 0.20 0.00 0.20
Marbles and Dolomites 0.00 0.05 0.00 0.05 0.00 0.20
Thrust 0.00 0.20 0.00 0.20 0.00 0.20
Micaschists and Gneiss 1 0.00 0.10 0.00 0.05 0.00 0.10
Micaschists and Gneiss 2 0.00 0.10 0.00 0.05 0.00 0.10
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HE SOLUTION
Monte Carlo simulations

* Number of simulations is selected

* Random length of each tunnel stretch is generated for each simulation

* Random length of tunnel affected by rockfall, squeezing and flood is
generated for each simulation

* Qverall cost estimate is calculated for each simulation
* Histogram of tunnel cost is obtained

* Probabilities associated with exceedance levels of cost are estimated
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Summary of Cost Risk Analysis

Min Cost

Max Cost

Mean Cost

50% Exceedance Probability Cost
25% Exceedance Probability Cost
10% Exceedance Probability Cost
5% Exceedance Probability Cost
1% Exceedance Probability Cost

USD
USD
USD
USD
USD
USD
USD
USD

175,439,645
191,521,796
181,395,162
181,259,374
183,068,364
184,644,549
185,862,176
187,562,531

Frecuency

140

120
100
80 -
60 I
40 |
2

175,000,000

176,000,000

177,000,000

178,000,000

179,000,000
180,000,000
181,000,000
182,000,000
183,000,000
184,000,000
185,000,000
186,000,000
187,000,000

Headrace tunnel cost (USD)

188,000,000

189,000,000

190,000,000

191,000,000

192,000,000

193,000,000

Cumulative Probability

1.000
0.900
0.800
0.700
0.600
0.500
0.400
0.300
0.200
0.100
0.000

175,000,000

176,000,000

177,000,000

178,000,000

179,000,000
180,000,000
181,000,000
182,000,000
183,000,000
184,000,000
185,000,000
186,000,000

Headrace tunnel cost (USD)

187,000,000

188,000,000

189,000,000

190,000,000

191,000,000

192,000,000
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Advantages of combining complex numerical models with simple approaches
in probabilistic context

Fast evaluation of safety factors with simplified models + checking results
with numerical models (more time consuming, not suited for large number of
simulations)

Integration of results in a probabilistic model for cost estimate with Monte
Carlo simulations

Helpful to keep track of assumptions and hypothesis on ‘unknowns’

Explicit the sources of uncertainty (what is included... and what is not
included)

Informative for decision making regarding the economic and financial
feasibility of large projects with limited information
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28 Tunnel Face
20 Section E — Phyllite — Av. Depth = 1200 m
24 s Propenty | Diswibudon | Mean | Std.Dev | Rel.Min | Rel.Max
1 [runnel Radius (m) | Mene 525
= 2 |In-Situ Stress (MPa) = Uniform mE 52 52
20 7! iPolssonﬂaﬁn | None: [ 03
4 | Dilstion Angle [degraes) None 2
F 18 5 | Compressive Strength of Intact Rock (MPa) None &0
3 6 | GSI (peak) " Uniform 50 10 0
s 18 E [
ES 7 | mifpesk) |* Mone | 7
§ 14 8 | Disturbance Factor (peak) None 0z
‘E 79 Hoek-Brown mb (residual) None 0.4815
=s [ ] ¢ | 0
= 11| Hoek-Brown 3 (residual) 05
10
8
6 -
permanent lining
4 o / temporary supports
14=95% /
0
o 100 200 300
‘Wall Displacement (mm)
P i e

St Pttt g e 3 S

5

Probability of Failure:

Ared
Ared + Ablue

Percentage of
application:

Section B
~ 83%

100% — 83% = 17%

Section C
~ 61%

100% — 61% — 17% = 22%

Section D
~ 1%

100% — 1% — 17% — 22% = 60%

Sunkoshi HRT — Monte Carlo Analysis

Section E
=0

100% — 17% — 22% — 60% = 1%



